ID	•	Task Mode	Task Name	Start	Finish	Resource Names	 Sep 4, '16
	v			TI 0/4 T /4 C	10/45/45		W T F
0		-5	New Business Plan	Thu 9/15/16	Wed 3/15/17		
1		*	Sprint 1 - Cheap demo	Thu 9/15/16	Wed 3/15/17		
2		*	Development	Thu 9/15/16	Fri 10/14/16		
3		*	Complete cheap demo	Thu 9/15/16	Fri 10/14/16	Owners, Developer	
4		*	Launching	Sat 10/15/16	Tue 3/14/17		
5	•	*	Marketing on facebook	Sat 10/15/16	Mon 3/13/17	Owners, Developer, Make	
6	•	*	Go live	Sat 10/15/16	Mon 3/13/17	Owners, Developer	
7	•	*	Get feedback	Sat 10/15/16	Mon 3/13/17	Developer,Owners	



