D	_	Task	Task Name	Start	Finish	Resource Names	116
	0	Mode					W
0		-5	New Business Plan	Thu 9/15/16	Wed 3/15/17		
1		*	Sprint 1 - Cheap demo	Thu 9/15/16	Wed 3/15/17		
2		*	Development	Thu 9/15/16	Fri 10/14/16		
3		*	Complete cheap demo	Thu 9/15/16	Fri 10/14/16	Owners, Developer	
4		*	Launching	Sat 10/15/16	Tue 3/14/17		
5	•	*	Marketing on facebook	Sat 10/15/16	Mon 3/13/17	Owners, Developer, Maketing	
6	•	*	Go live	Sat 10/15/16	Mon 3/13/17	Owners, Developer	
7	•	*	Get feedback	Sat 10/15/16	Mon 3/13/17	Developer,Owners	



