

Task Mode	Task Name		Start	Finish	1, '16 W	Sep 4, '16   T	Oct 9, '16 S M
22	Get all provider						
23	Get provider detail						
24	Launching	(	Sat 10/15/16	Tue 3/14/17			
25 🕴 🖈	Marketing on facebook	· ·	Tue 10/18/16	Wed 3/15/17			
26 🕴 🖈	Go live		Sat 10/15/16	Mon 3/13/17			<b>)</b>
27 🕴 🖈	Get feedback		Sat 10/15/16	Mon 3/13/17			<b>H</b>
	Task		Inactive Summary		External Tasks	_	
	Task Split		Inactive Summary Manual Task		External Tasks External Milestone	•	
Project: New Rusiness	Split Milestone	<b>→</b>				•	
	Split Milestone	•	Manual Task	up	External Milestone		_
Project: New Business Date: Wed 9/21/16	Split Milestone	•	Manual Task  Duration-only	up	External Milestone Deadline		
	Plan  Split  Milestone  Summary	•	Manual Task  Duration-only  Manual Summary Rollu	up	External Milestone Deadline Progress		
	Plan  Split  Milestone  Summary  Project Summary	♦ •	Manual Task  Duration-only  Manual Summary Rollu  Manual Summary		External Milestone Deadline Progress		



